South River Feasibility
Mar 7 '96 . e
6 1997 1998 1999 2000 2001
_ID | Task Name Dur. Start Finish 03 |04 | Q1 |02 | Q3 Qi [a2 a3 [oas o1 (a2 |03 a4 [a1 |02 |03 a4 |at Q2 | Q3
n Review Selected Plan 2d Jun7°'99 Jun B'99 |
72 Review Seismic Reports 3d Jun 998 Jun 11°'99 I
73 Review Subsurface Data 7d Jun 999 Jun 17'99 1
74 Prepare Structural Compultations 10d Jun 18°'99 Jl."1 ‘99 1
75 Quanlity Take-off 7d Jul2'99 Jul 12'99 i
76 Prepare Structural Appendix 8d Jul 13'99 Jul 22'99 1
77 Revisil sile 1d Jul 23'99 Jul 23 '99 |
78 ‘ Prepara Struclural Appendix 4d Jul 26 '99 Jul 29'99 |
79 Prapwn & Correct Final Structure Computation 24d Jul 30'98 Sep 1°99 =
80 Final Quantity Take-off 5d Sep 2'99 Sep 8'99 I
81 Prepare Final Structural Appendix 7d Sep 9'99 Sep 17'99 i
B2 Correction lo final Structural Appendix 4d Sep'20'99 Sep 23'99
83 Engincering Design & Site Development Studies/Report 374d Jul 1398 Dec 1699 L ‘
84 Prepare SOW for 30" Scale Surveys 2d Jul 13°'98 Jul 14'98 |
a5 Develop Preliminary Layouls 90d Nov 4'98 Mar 889 22774
86 Develop Plans 63d Mar 10'99 Jun 4'99 (77
a7 Develop Real Eslale Sheels 48d Jun 7'99 Aug 1199 -
88 Develop Quantities 24d| Aug12'99| Sep14'99 @
89 Complele Plans &7d Sep 15'09 Dec 16 '09
80 Environmental Restoration Design 78d Aug 2099 Dec 7'99 :
91 Engineering Technical Review 20d Dec 17 "99 Jan 13'00 ]
82 HTRW Studies 2504 May 1 '96 Apr15'97 | g wp
93 Develop and Award Contract 25d May 1'96 Jund'ss |
84 Conduct Detailed HTRW Investigati 180d Jun 5'08 Feb11'97 | NN
95 District Review 30d Feb 12'97 Mar 25'97 [}
96 NAB Review 30d Feb 12'97 Mar 2597 [
a7 Submit HTRW Appendix 15d Mar 26 '97 Apr 15'97 ]
98 Environmenial Analysis 8874 Jun 26 '96 Nov 18 '99 L - l v
29 Welland Delinealion 100d Jun 26 '96 Nov 12'96 i
100 Conduct Background Information Search for Mitigalion/Restorati 160d Oct 1'96 May 12'97
101 Prepare Conlraci Documenis lo Assess Project Impacts 60d Feb 2098 May 14 '98 \ ! ]
102 Interagency Scoping Meeling 20d Nov 6 '96 Dec 3'96 B I
103 Public Invovement 400d Dec 4'96 Jun 16'98 b
104 Coniracl Studies to Assess Impacts 200d May 15°'98 Feb 18'99 | |
105 Develop Mitigation & Resolration Plans & Costs 180d Dec 11'98 Aug 1999 i | | , h
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